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1. List of Abbreviations 
 

Sl. Abbreviation Definition 

1 AIBP Accelerated Irrigation Benefit Programme 

2 APD Additional Project Director 

3 AWP&B Annual Work Plan and Budget 

4 BCR Benefit- cost ratio 

5 BPCC Block Project Coordination Committee 

6 BPL Below Poverty Line 

7 CRP Community Resource Person 

8 DC Deputy Commissioner 

9 DFAO District Finance and Administration Officer 

10 DPCC District Project Coordination Committee 

11 DPMU District Project Management Unit 

12 FAM Finance and Administration Manager 

13 FNGO Facilitating NGO 

14 FRA Forests Rights Act of 2006 

15 FSC Farmer Service Centre 

16 GOI Government of India 

17 GS-PEC Gram Sabha Project Execution Committee 

18 GSRMLP Gram Sabha Resource Management and Livelihood Plan 

19 HH Households 

20 ICO India Country Office of IFAD 

21 IFAD International Fund for Agricultural Development 

22 IGA Income Generating Activity 

23 ILRI International Livestock Research Institute 

24 INRM Integrated Natural Resource Management 

25 IRR Internal Rate of Return 

26 ITDA Integrated Tribal Development Agency 

27 IWMP Integrated Watershed Management Programme 

28 JTDP Jharkhand Tribal Development Programme 

29 JTDS Jharkhand Tribal Development Society 

30 JTELP Jharkhand Tribal Empowerment and Livelihood Project 

31 KAP Knowledge Attitude Practice Survey 

32 KM Knowledge Management 

33 M&E Monitoring and Evaluation 

34 MGNREGA Mahatma Gandhi National Rural Employment Guarantee Act 
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35 MIS Management Information System 

36 MOU Memorandum of Understanding 

37 MTR Mid-Term Review 

38 NGO Non-Governmental Organisation 

39 NHM National Horticulture Mission 

40 NPV NetPresent Value 

41 NRHM National Rural Health Mission 

42 NRLM National Rural Livelihoods Mission 

43 NRM Natural Resource Management 

44 NTFP Non-Timber Forest Produce 

45 OBC Other Backward class 

46 PESA Panchayat (Extension to Scheduled Areas) Act 

47 PIM Project Implementation Manual 

48 PMC Project Management Committee 

49 PRI Panchayat Raj Institutions 

50 PTGs Particularly Vulnerable Tribal Groups 

51 RFP Request for Proposal 

52 RIMS Results and Impact Management System 

53 RKVY Rashtriya Krishi Vikas Yojana (National Agriculture Development Project) 

54 SCA toTSP Special Central Assistance to Tribal Sub-Plans 

55 SCs Scheduled Castes 

56 SHG Self-Help Group 

57 SOE Statement of Expenditures 

58 PSC Project Coordination Committee 

59 SPD State Project Director 

60 SPMU State Project Management Unit 

61 SPSC  State Project Steering Committee 

62 STs Scheduled Tribes 

63 TSA Technical Support Agency 

64 TSP Tribal Sub-Plan 

65 VDF Village Development Fund 

66 USD United States Dollar 

67 WA With drawl Applications 

68 WFP World Food Programme 

69 YG Youth Group 
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2. Jharkhand: at a glance 

A. Demography: 

 

Indicators Jharkhand Census 2011 India Census2011 

Total Population 329.88lakh 121.05 crore 

ST Population –Total 86.45 lakh 10 crore 

Proportion of ST Population 26.2% 8.63% 

PVTG Population-Total 2.92 lakh 107 lakh 

Literacy Rate–Total 67.63% 74.04% 

Literacy Rate–ST 57.13% 57.96% 

 
 

 

 

Around 80% of rural population of Jharkhand is directly or indirectly dependent on agriculture. The 
agricultural economy of the Jharkhand state is characterized by dependence on nature, low investment, 
low productivity, mono-cropping with paddy as the dominant crop, in inadequate irrigation facilities and 
small and marginal holdings. The dependence of agriculture on the vagaries of the rain-God can be 
gauged from the fact that as much as 90% of the total cultivated area is un-irrigated. Primarily a rain 
dependent state, Jharkhand is witness sing deficient rainfall for the past few years now and even its 
relatively well-off farmers are becoming daily-wage workers or force to take up other livelihood source. 

The period of rain is restricted to only four months in a year, June to September, when 

Proportion of ST Population 
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Monsoon arrives. The remaining eight months are dry. There is some rainfall during the 
months of December and January in some parts of the state. Even during monsoon, the 
rainfall is scanty and undependable in many parts of the country. Sometimes the monsoon 
delayed considerably while sometimes they cease prematurely. Due to lack of different 
water conservation structure at village level, many a times, in spite of good rainfall the 
situation become worsen for the farmers to get a good agriculture return. This pushes large 
areas of the state into low production in agriculture and facilitates them to migrate and 
leads to remittance-based economy. With the help of different water conservation structure 
like staggered trenching, bunding, plantation, small water harvesting structure at the 
suitable location etc. to conserve the water as well as irrigation infrastructure for better 
utilization of water during the time of water scarcity can effectively enhance the food 
security as well as cash income for the rural mass. 

 

Therefore, water conservation as well as use of the conserved water through irrigation helps 
in stabilizing the output and yield levels. It also plays a protective role during drought years. 
Since, both income and employment are positively and closely related to output, prevention 
of fall in output during drought is an important instrument for achieving stability of income 
and employment in the state. Irrigation confers indirect benefits through increased 
agricultural production. Employment potential of irrigated lands, increase production etc. is 
improving income, of, government from agriculture. Availability of regular water supply will 
increase the income of farmers imparting a sense of security and stability in agriculture. 

 

B. Details of scheduled area in Jharkhand (data as per2011 census). 
 

Sl.No District No. of TSP Blocks Total Population ST Population % ST Population 

1 Sahebganj 9 1150567 308343 26.80 

2 EastSinghbhum 11 2293919 653923 28.51 

3 Jamtara 5 791042 240489 30.40 

4 SeraikelaKharsawan 9 1065056 374642 35.18 

5 Ranchi 18 2914253 1042016 35.76 

6 Pakur 7 900422 379054 42.10 

7 Dumka 10 1321442 571077 43.22 

8 Latehar 9 726978 331096 45.54 

9 Lohardagga 7 461790 262734 56.89 

10 WestSinghbhum 18 1502338 1011296 67.31 

11 Gumla 12 1025213 706754 68.94 

12 Simdega 10 599578 424407 70.78 

13 Khunti 6 531885 389626 73.25 

14 Godda (Sunderpahari, 
Boarijore) 

2 166592 127068 76.27 

15 Garhwa (Bhandaria) 1 51488 39653 77.01 

 Total 134 15502563 6862178 44.26 
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C. Jharkhand: General features of the population with focus on PVTGs 

The State of Jharkhand was formed by carving out the Chhotanagpur, Santhal Pargana and 

Hazaribagh Divisions of undivided Bihar in November, 2000. It has a geographical area of 

79,714sqkm and a population of 26.95 million(Census2001), 26% of whom are Scheduled Tribes 

and 12% Scheduled Castes. Jharkhand is also mostly rural, with 78% of the State’s 

population in villages. Salient demographic features of the State are enclosed as Annexure 1. 

About 3.8 m ha or 48% of the State’s geographical area is cultivable. However, the net sown 

area is only 1.8 m ha1 or about 23% (all India 47%) of the geographical area and more than 

half of the cultivable land remains fallow. Precipitant sown area is about 0.067 ha(all India 

0.15 ha). Only 0.16 m ha or about 8% of the net sown area is irrigated from all available 

sources. About 30% (2.33m ha) of the geographical area is classified as forests. About 70%of 

the farms are smaller than 1 ha in size and another 15% 1 to 2 ha (with an average of about 

1.2 ha). Only about 2.5% of the farms are larger than 10 ha. 

The State has a sub-humid climate with average annual rainfall of 1,300 mm2. However, due 

to high variability of monsoon rains, low moisture holding capacity of soils, absence of 

developed aquifers due to the hard rock substrate and high run-off due to the undulating 

terrain, agriculture is fraught with high risks3. Even in years of “normal monsoons” with 

overall rainfall around the long-term average, farmers are often faced with the specter of 

total crop failure due to long dry spells at critical junctures in the crop cycle during the wet 

season when almost 90% of the crops are cultivated. 

D. Social  Profile, livelihoods and property  relations: 

On the basis of the social profile of the people, the broad pattern of livelihoods and property 

relations, Jharkhand can be divided into three district regions. The northern, northwestern 

and central districts of Garhwa, Palamu, Chatra, Koderma, Giridih, Hazaribag, Deoghar, 

Bokaro and Dhanbad represent the transition zone between the south Bihar plains and the 

Chhotanagpur plateau. The population of Scheduled Tribes in these districts is significantly 

less than the State average and that of Scheduled Castes proportionately more. Land 

distribution is highly skewed in favors of the upper castes. Many Scheduled Caste families, 

such as Bhuyians do not even have homestead lands of their own. Agriculture is the main 

source of livelihoods for landowners. The landless subsist as agricultural workers locally or 

migrate insearch of work to all parts of the country. In certain pockets, coal mining is a 

source of livelihood for the landless. The north-eastern districts of Dumka, Godda, 

Sahebganj and Jamtara are  “agglomerates”,a large number of predominantly Scheduled 

Tribe villages 
 

1Government of India, Planning Commission, Agro-climatic Regional Planning Unit (ARPU),Working Paper No. 
10, August, 1998, page 28. 
2Except in parts of Palamu division where rainfall is in the range of 800-1,000 mm. 
3 As per the categorization by Indian Meteorological Department, Jharkhand figures in the "drought corridor” 
of the country, which also includes Rajasthan, Gujarat, Andhra Pradesh (drought prone districts of 
Rayalaseema and Telengana regions), West UttarPradesh, Madhya Pradesh (including Chhattisgarh), Bihar and 
parts of West Bengal adjoining Jharkhand. 
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Interspersed with a few predominantly non-tribal villages (Latehar in the west and Saraikela 

in the south have similar composition). The non-tribal communities represent incursions by 

the settled agrarians from the northern plains (and in the south from Orissa). Though 

agriculture is the main livelihood source, dependence on forests is significant, especially for 

Scheduled Tribes. Shifting cultivation is practiced widely in parts of the Rajmahal hills in the 

northeast. Migration to neighboring West Bengal and to the tea gardens in the northeast 

supplements’ livelihoods. Southern and southwestern Jharkhand comprising of East and 

West Singhbhum, Ranchi, Lohardaga, Simdega and Gumla have a uniformly high proportion 

of Scheduled Tribes (more than 50%), especially in rural areas (Pakur in the northeast has a 

similar composition).Land distribution is fairly even and landlessness insignificant. 

Agriculture is the main source of livelihoods, supplemented by collection and trade of 

firewood and other non-wood forest products, and seasonal migration. 

E. Tribes of Jharkhand:(data as per 2011 census) 
 

Total Tribes 32 Tribes 

Total PVTG Tribes 08 Tribes 

Total ST Population in TSP districts 
68.37 Lakh (79.08% of total ST population) 

 Total Population in TSP districts:155.02 Lakh 

 Proportion of ST Population in TSP 

district:44.11% 

Total ST population in OSP district 
18.08 Lakh (20.91 %of total ST population) 

 Total Population in OSP districts:174.26 Lakh 
 Proportion of ST Population in TSP  

district:10.37% 

Total PVTG Population 2.92 Lakhs (0.89% of total population & 3.38 % of ST 
population) 

Number of Villages having more 
than 50% ST Population 

12164 villages 

 

Sl No Tribes Sl No Tribes 

1 Asur, Agaria(PVTG) 17 Khond 

2 Baiga 18 Kisan,Nagesia 

3 Banjara 19 Kora,MudiKora 

4 Bathudi 20 Korwa (PVTG) 

5 Bedia 21 Lohra 

6 Binjhia 22 Mahli 

7 Birhor(PVTG) 23 MalPaharia(PVTG) 
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8 Birjia(PVTG) 24 Munda 

9 Chero 25 Oraon 

10 ChikBaraik 26 Parhaiya (PVTG) 

11 Gond 27 Santhal 

12 Gorait 28 SauriaPaharia(PVTG) 

13 Ho 29 Savar(PVTG) 

14 Karmali 30 Bhumij 

15 Kharia, Dhelki Kharia,Hill Kharia, 
Dudh Kharia 

31 Kawar 

16 Kharwar 32 Kol 

 
F. Comparison of details of PVTG category wise 

 

Sl. 

No 

 
PVTG 

Population 

2001 

Population 

2011 

Sex Ratio 

2011 

Child Sex 

Ratio 

2011 

Number of HHs 

2011 

1 MalPaharia 1,15,093 1,35,797 1,003 997 30,235 

2 Sauria 

Paharia 

31,050 46,222 1,012 1,034 10,215 

3 Korwa 27,177 35,606 978 1,002 7,462 

4 Parhaiya 20,786 25,585 958 988 5,725 

5 Asur 10,347 22,459 958 956 4,399 

6 Birhor 7,514 10,726 960 968 2,661 

7 Savar 6,004 9,688 992 1,019 2,752 

8 Birjia 5,365 6,276 977 997 1,358 

Total 2,23,336 2,92,359 991 998 64,807 

 
G. Jharkhand vis a vis  PVTG 

Tribals constitute around 26% of total population of the state 

of Jharkhand (8% of the country’s total tribal population). Out 

of the 32 tribes of Jharkhand 8 tribal groups have been 

categorized as Particularly Vulnerable Tribal Groups 

(PVTGs)namely Asur, Birhor, Birjia, Korwa, Parahiya (Baiga), 

Sabar (Kharia), Mal Pahariya and Souriya Pahariya 
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Being characterized with4-PVTGs remain the most isolated and disadvantaged indigenous 

tribal groups with notice able reduction in their population. Mal nutrition, malaria and 

dysentery are rampant in PTG villages and access of these communities to social welfare 

programmes remains limited. Indebtedness is high due to their proneness to enter into 

exploitative relationships. This situation is mainly on account to financial accessibility, in 

adequate knowledge of their entitlements, inability to demand their rightful entitlements 

and chronic household budget deficit due to limited livelihood options. 

 Mostly homogenous, with a small population, relatively physically isolated, absence 
of written language, relatively equipped with simple technology and a slower rate of 
change etc. 

 Very low level of literacy 

 Declining or stagnant population 

 

The PVTG population of Jharkhand as per Jharkhand Tribal Welfare Research Institute 
(JWTRI),2002-03 study was 1.94 Lakhs. The majority are ecologically embedded 
communities practicing subsistence farming and are largely dependent on forests and 
commons for their livelihoods and socio-cultural ways of life. In spite of a number of 
targeted development programs the communities continue to be marginalized and are at 
the bottom of the economy. Most of the communities suffer from alarming levels of 
malnutrition, chronic diseases, low life expectancy and in recent past, there have been 
sporadic reports of deaths due to hunger. Residing in still inaccessible and neglected corners 
of the state, many are left out from state welfare programs and continue to struggle for the 
basics of food, water and shelter. 

 
H. Details of population and the districts, PVTGs reside in Jharkhand as per the 

JTWRI report (2002-03) 

PVTG POPULATION as per JTWRI Survey Report (2002-03) 

District Asur Birajia Birhor Korwa Mal 
Paharia 

Parahiya Sauria Paharia Savar District 
Total 

Bokaro   297      297 

Chatra   1256   1322   2578 

Deoghar     6368 47   6415 

Dhanbad   137      137 

Dumka 4    31546    31550 

 

4Identifiedfirsttimein1975-76and thereafter in1993,28threport ofstandingcommitteeonlabor&welfare-2002 
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E Singhbhum   58  626  320 10836 11840 

Garhwa   159 18144  3264   21567 

Giridih   258      258 

Godda     1451  14624  16075 

Gumla 7770 1266 141 1636  66  71 10950 

Hazaribagh   1837      1837 

Jamtara     3339    3339 

Koderma   766      766 

Latehar 226 3731 94 1518  3945   9514 

Lohardaga 1170 396 58 1518  29   3171 

Pakur     16902  10530  27432 

Palamau   45 2126 100 5175   7446 

Ranchi   636  9  107  752 

Saraikela   87    853 695 1635 

Sahebgunj     442  34687  35129 

Simdega   174 695     869 

West Singhbhum   558      558 

PVTGTOTAL 9170 5393 6561 25637 60783 13848 61121 11602 194115 

 
I. Farming systems and rural livelihoods in Jharkhand with focus on ST and PVTGs 

Rice/paddy, the principal crop of the State sown over 1.3 m ha in 1994-955 had an average 

yield of only 1 ton/ha6. Maize, minor millets and pulses are the other principal crops and 

together occupy about 25% of the net sown area, with similar low yields. Oil seed 

production is very less. Horticulture and floriculture are yet to pick up in the State While the 

entire State has an undulating and hilly terrain, there are local differences in topography and 

it is convenient to classify the landscape as upper-, middle- and lower watersheds. The level 

of development in agriculture and the overall pattern of livelihoods vary with local 

topography and distance from urban centers. Forests were the principal source of 

livelihoods until recently in the upper watersheds that have steeper slopes and are almost 

entirely populated by the Scheduled Tribes. Each household here would own some 

homestead land, often as much as a tenth of an acre or more, used to cultivate maize, finger 

millets, beans and some tuber crops. Traditional varieties of broadcast rain fed paddy 

(godadhaan) would be cultivated in the upper and middle portions of the cultivated land. 

Productivity here is abysmally low and risk of crop failure very high. The narrow valley 

portions are used to cultivate traditional varieties of transplanted paddy, with low but fairly 

reliable yields. Modern seed varieties, chemical fertilizers, irrigation and farm machinery are 

yet to enter these places. Agriculture is entirely for subsistence. Cattle are reared for draft 

power and manure. A few hens and pigs that’s cavenge the home steeds serve as buffers . 

5Planning Commission, I bid. 
6 The average yield for India during the year was 1.9 ton/ha, with Tamil Nadu having the highest average yield 
at3.2ton/ha. Yields vary agree at deal with in Jharkhand due to the undulating topography and varying levels 
of development of agriculture. 
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 Forest produce, various beans and wage income are sources of cash. Migration increasingly 

is taking the place of gathering in the livelihood basket. 

The middle watersheds with gentler slopes occupy the largest area of Jharkhand. Scheduled 

Tribes, in majority here, have been settled agriculturists longer in these parts compared to 

their counter parts in the upper water sheds. However, farming practices remain 

rudimentary. Chemical fertilizers and improved seeds are used on a limited scale by the 

more entrepreneurial and less food-in secure. Vegetables and tubers are cultivate donas 

mall scale in the homestead besides maize and millets. Godadhaan, millets, pulses and 

oilseeds are the upland and midland crops. Transplanted paddy is cultivated in the low 

lands. The valleysare broader. Paddy yield averages from 0.5 ton/ha in the upland to about 

1.5 ton/ha in the valleys. Even short spells of rain failure can significantly reduce crop yields 

in the upland sand midlands. Open wells capable of irrigating about a tenth to half an acre 

are now fairly widespread, because of various government schemes, though mainly the non-

tribal farmers make good use of these. Land and water management practices, are more 

evolved than in the upper watersheds. The practice of open grazing after paddy is harvested 

inhibits winter cultivation even where irrigation is available. Cattle are reared primarily for 

manure and draft power. Pigs, goats, poultry and a few fruit trees (jackfruit and tamarind) 

constitute the household economic buffer. 

Farming systems in the lower watersheds, comprising gentle slopes and wider valleys, have 

been influenced to some extent by the green revolution-led advances in agriculture. Small 

pockets of economic vibrancy have developed near cities and towns. Markets and market 

routes have been established. Though the Scheduled Tribes are in a minority here, they too 

have adopted better agricultural practices compared to their counterparts elsewhere. 

Double cropping, year-round vegetable cultivation and small pockets of sugar cane can be 

seen in such areas. Cultivated land is managed fairly well in the valleys though water 

resources have not been harnessed adequately and yields remain below potential. Uplands 

and forests are poorly managed. Tractors can occasionally be seen in use for ploughing and 

agricultural transport. Dairy, mainly among non-tribal people, supplements agriculture. 

Historically, public interventions by way of capital investment, research and extension to 

improve agriculture in India have largely been guided by concerns of aggregate food 

sufficiency and have focused on the irrigated plains and deltas, considered high potential 

areas. In case of undivided Bihar, itself far behind other States even in terms of agricultural 

development, the high potential areas were the northern plains. As the “low potential” part 

of one of agriculturally the least developed States, Jharkhand thus suffered doubly in terms 

of policy attention to agriculture. As markets typically followed and, channels for supply of 

implements and inputs are virtually non-existent due to absence of demand, and further 

constrain development of the sector. 

Subsidiary farm-based activities like dairy, poultry, etc. generally follow growth and 

development in agriculture. These have not developed in the State in spite of increasing 

demand for the products. The State has a large population of scrub cattle, kept principally 

for draft power and manure. However, due to the practice of free grazing and non-descript 
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breeds of cattle, their contribution to agriculture by way of manure is limited in spite of a 

large population. This would in the long run hamper intensification of agriculture given the 

low fertility of soils. 

Forests continue to be an important supplemental source of livelihoods for the Scheduled 

Tribes. Tasar silk and shellac rearing, collection and trade of firewood and a variety of fruits, 

nuts and leaves are the sources of cash and non-cash income from forests. Jharkhand 

produces about 60% of the country’s raw tropical tasar silk and 56% of its shellac. Declining 

forests, low capital investment, low levels of technology and a trade chain unfavorable to 

primary producers are marginalizing this once important source of livelihoods for the 

Scheduled Tribes. 

Low productivity of agriculture, one-dimensional nature of the farm economy and lack of 

development in non-farm livelihood sectors make food security7 and subsistence the 

primary concern of farmers in general and tribals in particular. 

J. Literacy of Tribal in Jharkhand at a glance 
 

 

Particulars Literacy Rate–Total Literacy Rate- ST 

Persons Male Female Persons Male Female 

Rural 61.11 72.86 48.91 55.22 66.60 43.94 

Urban 82.26 88.44 75.47 75.44 83.22 67.78 

Total 67.63 78.45 56.21 57.13 68.17 46.20 

 

 
 
 
 
 
 
 
 
 
 
 

 

7Food security exists when all people, at all times, have physical and economic access to sufficient, safe and 
nutritious food to meet their dietary needs and food preferences for an active and healthy life. (NC Saxena, 
Report on the Food Assistance Programme in India, Planning Commission, 2002) 

67.63 
56.21 57.13 

46.2 

Literacy- Total Female Literacy Literacy-ST Literacy Rate-ST 
Female 
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3. Jharkhand Tribal Development Society (JTDS) at a glance 

Jharkhand Tribal Development Society (JTDS) was established with the objective of 

improving the living conditions of tribal people in general and PVTGs in particular. This is 

sought to be achieved by “organizing and enabling the communities to adopt sustainable 

and productive natural resource management regimes, adopt market-oriented production 

systems and learn the skills and gain the experience of planning and implementing 

development plans relevant to their villages”. 

JTDS was established on 2002 as a society underDept. of Welfare, Govt. of Jharkhand. Since 

its inception it is continuously working for the betterment of Tribal people of Jharkhand. It 

has successfully implemented the International Fund for Agricultural Development (IFAD) 

funded Jharkhand Tribal Development Programme (JTDP). After completion of the JTDP 

,IFAD again funded for another project called Jharkhand Tribal Empowerment and 

Livelihood Project (JTELP), which started in October 2013 and will be completed by 

December 2021. Under JTELP, JTDS has worked with 2.11 lakhs households in 1779 villages 

of 32 blocks spread across 14 districts of Jharkhand. 

 

4. Jan Jagran Kendra (JJK) at a glance 

Brief introduction of the organization Jan Jagran Kendra: 
 

1 Name of Organization Jan Jagran Kendra 

2 Address of Head office 
Canary Hill Road, Near PTC Chowk, 
Hazaribag,825301, Jharkhand 

3 Mobile No: 9031681001,9431141334 

4 Email ID: jjk07@yahoo.co.uk,janjagran@gmail.com 

5 Fax No: 06546–263015 

mailto:jjk07@yahoo.co.uk
mailto:jjk07@yahoo.co.uk
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6 Postal address of Co-ordination Office 
Canary Hill Road, Near PTC Chowk, 
Hazaribag 825301, Jharkhand 

7 Name of Chief Functionary Sri Sanjay Kumar Singh 

8 Residential Address 
Near Gandhi Maidan, 
Matwari,Hazaribag,825301,Jharkhand 

9 
Name of the Board Members of 
Organization 

List attached 

10 Registration Act Under Society Registration Act XXI, 1860 

11 Registration No: 344/81-82 

 
 

 
12 

 
 

 
Registration Details: 

 Under Govt. of Bihar 
Society Registration Act. XXI 1860, 
Registration no. 344/81-82, 
dated 06/01/1982 

 Under Govt. of Jharkhand 
Society Registration Act.XXI,1860, 
Registration no. 344/81-82, 
dated07-04-2006 

13 F.C.R.A. No. and Date 337750017-dated24-12-02 

14 Date of Registration 06thJanuary,1982 

15 Pan No: AAATJ3100A 

16 TAN No.: RCHJ00790G 

17 Income Tax 12A Registration No: OSD/VIII–23/82-83 

18 80G Registration No. AA/Hzb/Tech/80G/2013-14/2084-86 

19 Web Site www.janjagrankendra.org 

20 Working Area 
In all 24 district of Jharkhand and 4 District 
Of Bihar 

21 Proposed Area for the Project Khunti, Lohardaga, Latehar, Simdega, Gumla 

22 Infrastructure Details Attached 

23 Financial information Attached Audit Report of Last 3 Years 

24 Annual Reports Attached Annual Report of Last 3 Years 

 
A. Brief History 

The foundation stone of the Jan Jagran Kendra has been laid done by a group of seven 

young those were energetic and were equal sprit for real development of the people. 

JJK formally came into existence in the year of 1982-82. All seven members have the 

past history in alliance to the social and economic development of the state and 

nation. They were in evolved in mass mobilization for social awareness and steps 

against various hurdles of socio-economic development. These people have the feeling 

of true development of people. As a result, they set out developmental route as of 

their spirits & belief, “Action speaks louder than words “for socio- economic 

development of all deprived community to the state and nation. Over 35 years of 

execution through socio economic advancement in Bihar and Jharkhand organization 

has demonstrative the activities in integrated and transformational manner. Year, 

2013-14 was the turning point to organizational and journey on equitable socio-

economic development model 

http://www.janjagrankendra.org/


PROJECT COMPLETION REPORT| CCD-APICULTURE|JJK 15  

Showed its approach and efforts more than in 1038 villages Over 36 years of 

developmentjourneyorganizationhasachievedmanymilestonesandgotrewardedfor its 

work excellence performance from various departments. Many more development 

professionalsjoinedtheorganizationandenrichedtheorganizationwiththeirtechnical 

knowhow.Coreteamareconstitutedofdevelopmentprofessionals,engineers,doctor, 

educationist and experienced grass root professional are now contributing for well- 

planned program and executing it at grass root for reduction of vulnerability index in 

our operational area through various program and activities. 

 
B. Vision: 

To establish an egalitarian, non-exploitative social order and justice and economic self- 

reliance. 

C. Mission: 

To organize and empower the underprivileged and marginalized section and take –up 

development intervention in manner that will ensure higher participation of the poor 

and marginalized. 

D. JJK Objectives 

i) To restore self-dignity amongst the backward and oppressed people by organizing 
them to ensure minimum wages and restore land entitlement, forest rights and 
other rights. 

ii) To focus on health and educational needs of children belongs to socio -economically 
backward communities through establishment and running of community health 
activities and non- formal education centers. 

E. JJK Approach and Strategy: Jan Jagran Kendra is working on integrated development 
approach. It envisaged the approaches that include pro-poor inclusion, holistic, 
transformative, environment friendly and conservation. Strategies so far adopted by 
JJK are socially desired, economically viable & ecologically sustainable. 

F. Thematic Area: to transform the development challenges, it has focused broadly on 
seven areas and eventually with passage of time included more as per the strategic 
needs. Areas includes Natural resources management, Education, Health, Micro-credit 
& entrepreneurship development, Advocacy and awareness generation, Research and 
Training and Livelihood Enhancement at grass root in viable manner. 

Main Developmental Issues 
Theme in issues that were given priority: 
1. Distribution rights & operational control of land, specially, land under “Bhoodan”, land 
alienated due to debt to money lenders & rich farmers, land illegally taken over by the rich 

& powerful through continuous community mobilization & social pressure JJK was able to 

distribute & give land rights & operational control of over 5000 hectares of land. It was also 

able to stop and restore more than 1,500 hectares of land owned by the tribal communities 

which were alienated to non-tribal powerful people. 
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2. In the entire area overall wages were extremely poor, much below the minimum wages. 

The average difference between the men & women wage rates were over 50%. With 

continuous mass mobilization, awareness & social action wages were brought up to the 

minimum wage level & the differential between men & women wages became less than 
10%. All the above activities amongst farmers, labourers and tribal communities were under 

taken through the mass organization named Mazdoor Kisan Morcha (‘Labours Farmers 

Front’). 

 
3. The other focus area was on mobilizing & raising social awareness on equal rights for 

women & children and equal access to education, healthcare, land, other assets and other 
socio-economic benefits. Many women till date have got access to such equal rights and 

there is a definite progress in the continuing education for women & children from poor 

marginalized families. These activities were implemented through a women’s organization 

named Pragatishil Mahila Samity (‘Progressive Women’s Organization’) 

 
 

4. In the area of education JJK implemented non-formal, adult education centers especially 

for women & girl children, child labor and also runs one orphanage where the destitute 

children are given education, health care, shelter and a friendly environment, tied up with 
mainstream education and vocational training programmes and with counseling support it 

helps these children to be inducted into the mainstream. 

 

5. In the area of community health special training is given to traditional birth attendants, 
conduction health awareness camps, immunization and handling medical emergencies. 
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6. Another area of importance was natural resource management, especially, protection & 

conservation of forests. JJK formed Forest Protection Committees in most of the forest 

based districts, mobilized communities for forest protection & conservation of natural 

resources, plantations on a large scale of local species through the support of various 

Government & International Donors including National Wasteland Development Board, 

correction processing, marketing of non-timber forest produces. It also promoted soil & 
water conservation & introduction of organic farming as well as promotion & multiplication 

of drought resistance crops & species. 

7. To combat the deep rooted superstition & wrong beliefs it organized various awareness 

programmes using various cultural forms like street plays & promotion of pro-conservation, 

pro-tribal community, traditional cultural forms & use of traditional science and knowledge 

especially in the fields of education, natural resource management, women & children’s 
rights, tribal community’s rights, tribal system of medicine & traditional occupational &other 

livelihood practices which are pro-conservation . 

 
8. The cultural front was named the Sanskrit Manch (‘Cultural Forum’). 

 
9. The focus continued on the awareness, establishment of rights & equal opportunities of 

the poor & marginalized develop a strong community-based leadership from the vulnerable 

& marginalized sections of the community, bring about an increasing accountability and 

transparency in various developmental programmes, especially, those being implemented 

by the Government. 
 
 

10. From end 1990s JJK started focusing on taking up long term developmental programmes 

with initially international and later on increasingly with the support of Central, State & 

District authorities of the newly formed state of Jharkhand. It also receives & continues to 

get the support of banking& non- banking financial institutions like NABARD& SIDBI. JJK’s 
main income generation work is carried out mainly through the Women SHGs(there are 

more than 1,400 active Women’s SHGs at the moment as well as micro-enterprises. JJK is 

the nodal agency of ‘Rashtriya Mahila Kosh’, Government of India for the states of Bihar & 

Jharkhand. 

 
 

11. JJK is also the technical support agency of Jharkhand Tribal Development Society for the 
SanthalParganaregioninJharkhandaswellasinchargeofcapacitybuildingfortheintegrated 

watershed programme for the Government of Jharkhand as well as the training of staffs & 

functionaries of the Panchayati Raj Institutions & also for village level community health 

workers. 

 
 

12. At present, the main challenge that JJK feels is the increasing incidents of natural 

disasters especially droughts, heat waves and flash floods. There are also severe 

environmental problems and visible impact of climate change due to   unscientific mining, 
quarrying and unplanned urbanization with poor infrastructure 
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 The natural disasters have resulted in increased migration of rural communities to the 

urban areas. This has resulted in breakdown of the rural socio-economic order, increasing in 

debtedness, women and child trafficking as well as the growing incidents of HIV Climate 

change has also resulted in an increasing incident of malaria and vector induced diseases. 

 
 

13. JJKs main priority now is to establish an alternative model of sustainable development 
that integrates disaster risk management, climate changed adaptation and conservation as 
an integral part of a sustainable developmental model, which will be community based, 
equitable while focusing on the vulnerable and the marginalized sections of the community. 
It also believes that sustainable development will be possible if a participatory planning 
process is adopted along with applications of innovative technologies and supportive 
changes in public policies & planned priorities. 

 
G. Major Thematic Areas: 

 

 

Natural 
Resource 

Management 

Livelihood 
Enhancement 

Education 

JanJagran 
Kendra 

Research& 
Training 

Health 

Advocacy 
and 
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Micro- 
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5. Central sponsored scheme CCD at a glance: 

Grants-in-aid under Proviso to Article275(1)of Constitution of India 

Grants-in-aid under Provision to Article275(1) of Constitution of India are 100% annual grant 
from Government of India to States. It is charged to Consolidated Fund of India (except 
grants for NE States, a voted item). 

Constitution of India provides as under: 

"Article 275. Grants from the Union to certain States — (1) Such sums as Parliament may by 
law provide shall be charged on the Consolidated Fund of India in each year as grants-in-aid 
of their venues of such States as Parliament may determine to be in need of assistance, and 
different sums may be fixed for different states. 

Provided that there shall be paid out of the consolidated fund of India as grants-in-aid of the 
revenues of a State such capital and recurring sums as may be necessary to enable that 
State to meet the costs of such schemes of development as may be undertaken by the State 
with the approval of the Government of India for the purpose of promoting the welfare of 
the Scheduled Tribes in that state or raising the level of administration of the Scheduled 
Areas there in to that of the administration of the rest of the areas of that State." 

Scheme for Development of PVTG 

The Ministry of Tribal Affairs (MoTA) is the nodal Ministry for the overall policy, planning 
and coordination of the programmes for the development of STs and PVTGs. The dedicated 
Scheme of Development of Particularly Vulnerable Tribal Groups is implemented by the 
MoTA through State Governments and UT Administrations covering all the 75 PVTGs. The 
scheme aims at planning for the socio-economic development of the PVTGs in a 
comprehensive manner while retaining the culture and heritage of the community by 
adopting habitat development approach and intervening in all sphere soft their social and 
economic life, so that a visible impact is made in improvement of the quality of life of 
PVTGs. 

The scheme follows the strategic approach which is need-based and strives to optimize 
utilization of resources available under various programmes and aims at specific outcomes. 
The scheme covers funding for activities like housing, enhancement of education and health 
infrastructure, land distribution, land development, agricultural development, animal 
husbandry, construction of link roads and installation of non-conventional sources of energy 
for lighting purpose, irrigation, social security (including Janshree Bima Yojana), skill 
development and up gradation, conservation of culture or any other innovative activity 
meant for inclusive development of PVTGs. The funds under this scheme are made available 
only for important activities for the survival, protection and development of PVTGs and 
which are not specifically catered to by any other scheme of the State or the Central 
Government or by guidelines governing the utilization of funds under Special Central 
Assistance to Tribal Sub- Scheme and Article 275(1) of the Constitution. The scheme is 
implemented through ITDA by State Government. 
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6. The project: Apiculture (Under CCD Schemes) 

 
A. Brief:  

The project namely as- ‘Apiculture’, is being implemented by Jharkhand Tribal Development 

Society- Government of Jharkhand with support from Jan Jagran Kendra, a society 

registered under societies act.  The Project Apiculture considered to be a low cost and low 

gestation income generation activity. The activity is planned to help the farmers to increase 

the family income at least by Rs.25000 annually by honey production This project is funded 

under Conservative Cum Community Development (CCD) schemes which aims to bring 

increase in income of the poorest- Particularly Vulnerable Tribal Groups (PVTG) women & 

their dependent families, in terms of livelihood security and social mainstreaming by 

inspiring self-reliance from this activity. 

 

B. The Context:  

The state of Jharkhand having a total population of nearly of 33 million (as per census 

2011), of whom 26 per cent are members of scheduled tribes (ST), and 78 percent are rural. 

In total, there are 15 (13 fully and 2 partial) Tribal Sub –Plan (TSP) districts and 134 TSP 

blocks in Jharkhand. As per Socio Economic Caste Census (SECC) 2011, India has around 1.4 

crore women headed households living in extreme poverty and deprivation. Out of the 5,27, 

273 women headed households in rural Jharkhand, 3,69,703 women headed households 

(approx. 70 percent) are considered deprived. Around 1,50,652 deprived women headed 

households in Jharkhand fall under three or more deprivation indicators as per SECC 2011, 

conducted by Ministry of Rural Development, Government of India. Additionally, the state 

of Jharkhand is also home to about 2.92 lakh Particularly Vulnerable Tribal Groups (PVTGs). 

By and large, these tribal communities have remained at the bottom of development 

pyramid and have been historically deprived from basic amenities and economic 

opportunities. They have low literacy rate, little capital, minimal skills, and are often 

engaged in insecure and low-return occupations. Without productive assets or sustainable 

sources of income, they cannot meet basic consumption needs; and are extremely 

vulnerable to life shocks and remain trapped in poverty. One rigorously evaluated and 

proven approach that brings long-term improvement in the lives of the extremely poor 

women headed households is the to accept any additional Source Of Income  other than 

agriculture that brings their livelihood better and the activity is Apiculture (Honey  

Production) as the most of PVTGs lives in Jungles there is better scope of its production.  

 

C.  About Apiculture (Honey Production )  Activity 

Project: - Intervention of Apiculture with PVTGs of Jharkhand under CCD Scheme, A 

livelihood option for the PVTGs family where the identified poorest households are 

provided with a sequence of holistic services over 12 months, including a productive  

training and asset grant as an one additional source of Income. 
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D. Objectives 

 

The basic objective of this project to support beekeeping activities to engage the PVTGs of 

Jharkhand to accept it as one of the additional source of Income for the betterment of their 

Livelihood. 

Other Objectives 

 To aware the PVTG beneficiary regarding adoption of Bee Keeping and to establish 

production of Honey. 

 Orientation and Training on Apiculture. 

 Increase Household income . 

E. IMPLEMENTATION PROCESS 

The project was implemented in the following phases for 12 Months. 

 Action Plan and Meeting with Concerned DPMUs for planning and making strategy 

for implementing of this activity. 

 Before Initiation of Apiculture, Baseline Survey Conducted for analyzing their 

present Income 

 Selection of Beneficiaries’ those are capable to adopt this activity through Gram 

Sabha with the support of DPMUs. 

 15 Days Training to selected beneficiaries 

 Selection and training of Master Trainer for further support to Beneficiaries’. 

 Distribution of Bee boxes (Italian) with accessories. 

 Providing Handholding support with the help of Master Trainers 

 Production and marketing 

 Throughout Monitoring and Evaluation with the support of DPMUs. The program 

aims to help sustainable sources of income generation and enable the beneficiary to 

graduate out of extreme poverty in 24 months.  

 

F. APPROACH 

Multi-dimensional approach was adopted to achieve the desired goal and objective of 
the assignment. For selection of beneficiaries, one to one interaction, participatory rural 
appraisal (PRA) and focused group discussion was carried out. Selection of income 
generation activities were done in close co-ordination with Gram Sabha and District 
Unit. 
 

Following broad indications were achieved with the applications of 
combination of approaches: 

 Involvement of target Household in the activity throughout project 
duration. 

 Transparency and accountability of all stake holders at all level. 
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 Empowerment of target community with participatory approach. 

 Skills and Capacity Building of Beneficiaries (PVTG) 

 Participatory Decision making to achieve the milestones. 

 Handholding Support f to run the activity  

 Management & Technology Solutions 

 Backward and Forward Linkages Support 

G. Activities: 
 

Before initiating of any activities, it is necessary to understand the different 
aspects of PVTG. Among the scheduled tribes’ categories, the PVTG traits are very 
primitive in nature. They still live in remote area and far off the reach of general 
population. They usually do not assimilate with the other category of tribes easily. 
This trait of culture is differentiating them as a particular tribal community than 
other tribe groups. They have their distinctive culture norms that is all total 
afferent in the civilization as they live in the forest area. So mostly they depend on 
the hunting and intake food & herbs from the forest. Since, they never have close 
association with other groups of tribes they have shyness while assimilation to 
another group. Geographically they are living in isolation that from long time has 
made them more vulnerable and backward from social and economic yardstick. 
They are far away in the reach of Govt. schemes and provision. Therefore, to bring 
them in mainstream of development process, there is a need of a devoted and 
rapid action by accessing them opportunity and participation in their development. 
Since, the JJK has ample experience to work with tribal community following 
activities (major) are proposed under the project are state as follows: 

 
A. Orientation of staffs to undertake interventions 
B. Identification of PVTG Households for the Activity (Apiculture) 
C. Approval and validation from all levels including gramsabha. 
D. Participatory Rural Appraisal to find tune the selection and identify the gaps. 
E. IGA/Livelihood portfolio Analysis. 

 

 

S.no Major tasks/assignment Methodology Expected results 

 
1 

 
Recruitment of project 
man power 

 Invite C.V, 
 Conduct interview and 

person, 
 Psycho somatic test 

 To get efficient and 
responsible staffs 

 Ensure equality of 
deliberation. 

 Better results 
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2 

 
Orientation of newly 
recruited functionary 

 Training and 
orientation 

 Job description to every 
individual about role and 
impressibility 

 Appropriate domain 
deliberation, 

 Social mobilization, 
 Appropriate Planning 

and execution of 
Activity 

 
 
3 

 
Identification of PVTG 
Households 

 Survey of HHs 
 Approval & validation of 

beneficiaries 
 BaseLine survey 

 Actual beneficiaries 
identified, 

 Categorize the 
beneficiaries as per 
their interest for the 
activity 

 

 
4 

 

 
Approval & validation 

 
 Gram Sabha meeting 
 Approval of Gram 

Sabha 
 Validation by District 

Team 

 Transparent in 
approval of genuine 
beneficiaries. 

 Exclusion of 
beneficiaries and 
stake holders 

 

 
5 

 

 
Training on Apiculture (15 
Days Course) at RKMA  

 Theoretical and practical 
understanding on 
Apiculture (Desi Bee) 

 Leaflet/ Video  on 
Apiculture 

 
 Farmers become 

familiar with 
Apiculture (Desi 
+Italian Bee) 

 
 
 
6 

 
 
 
Transferring of Assets  

 Distribution of Bee 
Boxes, Bee Colony and 
other accessories 

 Technical Support 
to beneficiary 
 

 Production of Honey 
 Ensure additional 

Income. 

 
 
 
7 

 
 
 
Training of Trainers (5 
days Residential) 

 Detail Knowledge of 
Apiculture 

 Theoretical and 
practical understanding 
on Apiculture (Desi 
Bee) 

 Get Proper Guidance  
to beneficiary about 
Apiculture 

 Handholding support 
to beneficiary 

 
8 

 
Handholding Support to 
beneficiary 

 
 Visit to each beneficiary   for 

proper monitoring 
 Proper verify each boxes of 

the beneficiary and give 
valuable feedback to them 
 

 Better production of 
Honey Bee 

  No predators available 



PROJECT COMPLETION REPORT| CCD-APICULTURE|JJK 24  

 

 
10.1 

 

 
Field Level Refresher 
Training 

 

 
 By meeting & demonstration 

for Honey Extraction 
 Carring practices 

 Increase in 
production of 
Honey 

 Get proper feeding of 
bee, escape from 
destroy. 

 
 

 
11 

 

 
Monthly review and 
planning meetings 

 Meeting by project 
staff, 

 Review and planning 
together, 

 Sharing of problems. 

 Better coordination 
among staff. 

 Ensure achievable 
objective and 
activities, 

 Concrete strategies 
to achieve the 
Expected result. 

 
12 

Submission of monthly 
progress report 

 Follow-up, 
 Report about monthly plan 

and progress. 
 Capture the photo, case 

study, 
 Challenges 

 Update the agency 
about monthly 
progress, 

 Intimate equality 
and quantity of the 
project activities, 

 Track the progress 
and time frame 

 
 
 
 

 
13 

 
 
 
 
 
Project 
completion Report 

 
 
 

 
 Report the agency about 

entire progress against, 

 Organization will 
able to furnish final 
progress, 

 Evaluate the 
achievement of 
progress. 

 Report become a 
document for 
learning & 
replication of IGA 
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H. Major milestone achievement snapshot: (From the project 

commencement date, October 2022 to July 2022) 

 

 
Milestone 1: 

Activity as per Milestone: Selection of 100 Beneficiaries 
 

 
Target as per Milestone Achievement 

Selection of 100 Beneficiary Selected 100 beneficiaries through Gram sabha 
meeting and Baseline Survey 

 
Specific activities performed during the time frame (as per Milestone): 

 

District Lohardaga Latehar Gumla Jharkhand 

Block Peshrar Barwadih Garu  Bishunpur State Total 

No of Gram Panchayat 1 2 1 1 5 

Villages covered 2 4 1 2 9 

No. of PRA 1 2 1 1 5 

 No HH Covered in PRA 30 45 22 43 140 

No of HH surveyed 25 40 18 35 118 

No of Beneficiary 
Selected 

20 35 15 14 100 

 

 

Milestone:2 

Activity as per Milestone: i. Selection of 100 Beneficiaries 

ii. Completion of 10 days Residential Training Programme 
 

S.N District Blocks 
(Nos.) 

Panchayat 
(Nos.) 

Village 
(Nos.) 

No of 
Benf. 

selected  

No. of Beneficiary 
Received Training 

(Residential) 

Remarks (Updated Status) 

1 Latehar 2 3 5 50 50 
10 Days course on Apiculture 

has been done in three Phase at 
RKMA -Ranchi  

2 Gumla 1 1 2 30 30 

3 Lohardaga 1 1 2 20 20 

Total 4 5 9 100 100 
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Milestone 3 : Activity as per Milestone:  
                       i. Distribution of Assets (Bee Boxes, Colonies, Extractor, other tools) to 100    

Beneficiary   

                                           ii. Training of TOT & Handholding Supports. 

                                            iii. In Field Refresher Training to all Beneficiaries (5 Nos of Training has been done, 
2 (Latehar), 2 (Gumla) and 1 (Lohardaga)  

 

Remarks 

 Apiculture Kit Include Bee Boxes (5 nos to each HH) with Bee Colonies, Extractor in group 
and other small tools like Knife, Vail etc. 

 5 Master Trainers among the beneficiaries has been selected for Hand holding support, 
whose training has been imparted for 5 Days residential in KVK- Rama Krishna Mission 
Ashram, Ranchi as a Training of Trainers (TOT) held on 21/12/24 to 24/12/25. 

 One day field level training on Apiculture was done in all the three districts for better 
implementation and better culture for Honey Production. Training has been done in the 
month of November 24 (Lohardaga), December 24(Gumla) and March 25 (Latehar). 

 

7. Monitoring and Evaluation 

Monitoring and Evaluation(M&E) is a continuous management function to 

assess if progress is made in achieving expected results, to spot bottle necks 

in   whether there are any unintended effects (positive or negative) from a 

programme/project. There are three basic categories of monitoring; technical 

monitoring, functional monitoring and process monitoring. All the three 

categories of M&E have been involved by the implementing agency in the 

project period (time to time). SPMU,DPMU and village level staffs/officials 

were involved at all level to achieve the goals/objectives of the project at 

large. 

 

S.N District HHs Blocks
Panch

ayat
Village

HH 

receive

d 

Apicult

ure Kit

Nos of 

Master 

Trainer

No of 

Bee 

Boxes 

receive 

by Each 

HH @ 5 

boxes/H

Hd

Produc

tion in 

Kg 

(expec

ted)

Income 

from 

Product

ion in 

Rs 

(Expect

ed)

Average 

Income 

Per HH 

in Rs 

(Expecte

d)

1 Latehar 50 2 3 5 50 2 2 4000 4800000 96000

2 Gumla 30 1 1 2 30 2 2 2300 2760000 92000

3 Lohardaga 20 1 1 2 20 1 1 1500
1800000 90000

100 4 5 9 100 5 5 7800 9360000 93600Total
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8. Scaling up and Sustainability 

Sustainability is one of the key result area the project has desired to achieve. 

At all level of implementation, due focus was laid on coaching beneficiaries in 

such a way that the activity could be scaled up and sustain even after the 

completion of project. For selection of beneficiaries, gram sabha were 

involved ensuring really needy people gets the maximum benefit. Same 

process of mutual help/support and participation were ensured while 

selection of activities. This gave individual beneficiaries maximum 

opportunity to use their skills and strength. Though the project was for a 

limited time, all possible measures were taken in account to sustain the 

interventions. 

9. Major learnings 

In a project/intervention which is geared to bring transformational change in 

livelihood opportunities of PVTG in particular, there are multiple challenges 

and learning’s. Some of the major learning’s from the project/interventions 

are: 

 Working with PVTG community is challenging, transparently stem 

including effective communication at all level is important to achieve 

the desired goal/objective. 

 Participation of community is crucial while selection of activities. 

 Local skill and knowledge are important factor for success of any 

activities in PVTG area. 

 PVTG community resides in far to reach areas, hence local staff 

is important for  follow-up. 

 Capacity building and handholding support throughout the project 

period is crucial for sustenance and scaling up. 

Photo gallery 
 

 

 

 

Ba 

 

Baseline Survey of beneficiary 
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Meeting with Villagers for selection of Beneficiaries for Apiculture 

Inauguration of 10 Days Residential Training at KVK-Divyayan, RKMA Ranchi 

Theory Classes of 10 Days Residential Training Programme 
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Practical Classes of 10 Days Residential Training 

Certificate Distribution & Completion of Residential Training 
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5 Days Residential Training of Master Trainer 

Distribution of Apiculture Kit (Bee Boxes, Colonies, Extracteretc) 
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Hand Holding Support By Master Trainer 

Refresher training to Beneficiary (In Field)  
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Extraction of Honey from Colony 

Extraction of Honey from Bee Colony 
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11.Case Study 

SUCCESS STORY–Apiculture: JALIM 

 

 
 
 

 

 
 

 

 

I am Dasmi Devi, husband Shri Ropna Asur, Village Jalim, Panchayat Serka, Block Bishunpur, 
District Gumla.There are total 4 members in my family, inwhichIandmyhusband and two 
children who are doing agriculture work and Animal Husbandary also. Earlier the financial 
Condition of my house was very bad, due to which it was difficult to maintain expense in my 
family. Due to poor financial condition it was very difficult to buy fertilizers, seed for agriculture 
and to provide good education to my children. My husband and I had go to outside of the 
village to survive economic condition for the family. The cycle of time changed in the year 
20024 when JTDS project arrived in myvillage, then through the Gram Sabha, I was selected as a 
beneficiary for Apiculture. I got training on Apiculture for 15 Days at Ramakrishna Mission 
Ashrama, Ranchi through JJK supported by JTDS. After training, received Five Bee boxes with 
Colony,Feeder and other materials for Honey Production. After six months and regular 
monitoring of the boxes now production of Honey started, till dateI harvested 150 kg honey and 
my plan is to sell the produce @ 300-400/ kg in the local market which can improve my family 
income. I sustained through regular practice up till now. 
 

INDEX FOR: IMPACT OF INCOME 

SL.NO. NAME OF 
ACTIVITY 

Apicult
ure 

1 FY of the Activity 2024-25 

2 No.of Bee Box with all accessories: 5 

3 Total Production in Kg (expected) 200-300 kg 

4 Honey Consumed in Kg 10 

5 Total sell in Kg: 140 

6 
Total Income earned value 
including consumed (expected) 

45000-50000/- 

 

2. SUCCESS STORY–Apiculture: MANHEPATH 

STATE JHARKHAND 

DISTRICT GUMLA 

BLOCK BISHUNPUR 

VILLAGE JALIM 

PANCHAYAT SERKA 

IMPLEMENTING AGENCY JAN JAGRAN 
KENDRA 

FUNDING AGENCY JTDS 

STATE JHARKHAND 

DISTRICT LOHARDAGA 

BLOCK PESHRAR 

VILLAGE MANHEPATH 

PANCHAYAT TUIMU 
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I am Birshmuni Devi, husband Shri Ramdayal Asur, Village Manhepath, Panchayat Tuimu, Block 
Peshrar, District Lohardaga.There are total 4 members in my family, IandmyHusband use to 
collect NON-Timber Forest Products from the local forest and earned a very little by selling 
those products in local market. Earlier we found it was very tough for maintaining their 
livelihood. Having no other option. she started working as daily labour to manage food and to 
meet other minimum need of her family but starvation became practice in this family. Due to 
poor financial condition it was very difficult to provide good education to my children. The cycle 
of time changed in the year 2024 when JTDS project arrived in my village, then through the 
Gram Sabha, I was selected as a beneficiary for Apiculture. I got training on Apiculture for 15 
Days at Ramakrishna Mission Ashrama, Ranchi through JJK supported by JTDS. After training, 
received Five Bee boxes with Colony, Feeder and other materials for Honey Production. After 
six months and regular monitoring of the boxes now production of Honey started (Expected 
production =150-250Kg) till date not harvested any honey but my plan is to sell the produce @ 
250/ kg in the local market which can improve my family income. I sustained through regular 
practice up till now. 
 

INDEX FOR: IMPACT OF INCOME 

S
L.NO. 

NAME OF 
ACTIVITY 

Apicult
ure 

1 FY of the Activity 2024-25 

2 
No.of Bee Box with all 

acccesories: 
5 

3 
Total Production in Kg 

(expected) 
150-250 kg 

6 
Total Income earned value 

including consumed 
(expected) 

75000-100000/- 

 

3. SUCCESS STORY–Apiculture: Margeret Birijiya 

 

IMPLEMENTING AGENCY JAN JAGRAN KENDRA 

FUNDING AGENCY JTDS 

STATE JHARKHAND 

DISTRICT GUMLA 

BLOCK BISHUNPUR 

VILLAGE HARUP 

PANCHAYAT SERKA 

IMPLEMENTING AGENCY JAN JAGRAN KENDRA 
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Margeret Birijiya lives in Harup village of Block Bishunpur in Gumla District with her family.  Due 
to financial crisis, she was unable to study after Std II and married to Sudhram Birijiya at the age 
of 19. Margeret faced very tough time for maintaining their livelihood for her 12 members 
family though she has a small agriculture land which give 6 months of food for the year. She 
started doing agriculture work as a labour in other persons field for their income and also she 
and her husband use to collect NON-Timber Forest Products from the local forest and earned a 
very little by selling those products in local market. Due to poor financial condition it was very 
difficult to provide good education to my children. During this crucial time, Margeret was 
identified for Apiculture beneficiary through PRA and survey  

 
done by JJK team members. After several discussions, she was given 5 Bee Boxes along with 
another materials & tools followed by 15 days residential Training at Ramakrishna Mission 
ashram on Apiculture. She found a new way of additional earning along with Agriculture work. 
Weekly Handholding and mentoring support time to time helped her lot to run her Activity 
(Apiculture) effectively. After six months and regular monitoring of the boxes she expected 
productions of Honey become 400kg seasonal as now a honey production is started. Till date 
240 kg honey produce and she sell the produce @ 250/ kg in the local market which can 
improve her family income. she sustained through regular practice up till now. With the 
association of this practices and intervention her social status also increases. She planned to do 
regular transaction of these assets thus she can generate income 
 

INDEX FOR: IMPACT OF INCOME 

SL.NO. NAME OF 
ACTIVITY 

Apiculture 

1 FY of the Activity 2024-25 

2 
No.of Bee Box with all 
accessories: 

5 

3 Total Production in Kg (expected) 250-300 kg 

4 Honey Consumed in Kg 10 

5 Total sell in Kg: 230 

6 
Total Income earned value 
including consumed  

55000-75000/- 

 

4. SUCCESS STORY–Apiculture: Cherodih 

 
STATE JHARKHAND 

DISTRICT LATEHAR 

BLOCK GARU 

VILLAGE CHERODIH 

PANCHAYAT KARWAI 

FUNDING AGENCY JTDS 
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IMPLEMENTING AGENCY JAN JAGRAN KENDRA 

FUNDING AGENCY JTDS 

 

Shila Devi (aged 38) lives in Cherodih village of Block Garu in Latehar District with her family.  Due to 
financial crisis, she was unable to study and married to Solman Birijia at the age of 19. Shila Devi faced 
very tough time for maintaining their livelihood for her 06 members family though she has a small 
agriculture land which give few months of food for the year. She started doing agriculture work as a 
labour in other persons field for their income. Due to poor financial condition, it was very difficult to 
provide good education to her children. During this crucial time, Shila Devi was identified through PRA 
and survey done by JJK team members. Project provide her5 Bee Boxes along with other materials & 
tools followed by 15 days residential Training at Ramakrishna Mission ashram on Apiculture. She 
found a new way of additional earning along with Agriculture work. Weekly Handholding and 
mentoring support time to time helped her lot to run her Activity (Apiculture) effectively. After six 
months and regular monitoring of the boxes she expected productions of Honey become 250kg-300kg 
seasonal as now a honey production is started. Till date 250 kg honey has been produced and she sell 
the produce @ 200/ kg in the local market which can improve her family income. she sustained 
through regular practice up till now. With the association of this practices and intervention her social 
status also increases. She planned to do regular transaction of these assets thus she can generate 
income. 
Her present Monthly Income was around Rs 1900 before programme but after getting benefit from 
Apiculture  she earns about Rs8400 . She will also linked from the different kinds of Govt. aided 
Schemes e:g Dakiya Yojna, Pension, Ration, wages etc and also act as an active member of SHG.  
Her future plan is to use the benefit received from Apiculture Scheme to find some other means of 
income generation (even if it is small) so that her living standard may improves. 

 
 

INDEX FOR: IMPACT OF INCOME 

SL.NO. NAME OF ACTIVITY Apiculture 

1 FY of the Activity 2024-25 

2 No.of Bee Box with all accessories: 5 

3 Total Production in Kg (expected) 250-300 kg 

4 Honey Consumed in Kg 10 

5 Total sell in Kg: 42 

6 
Total Income earned value including 
consumed  

10000-12000/- 

 

12. Conclusion 

 The selected 100 beneficiaries involved in Apiculture got an additional resource 
for their earnings.  

 It is evident that apart from farming or agriculture there are other means of 
earning income which have become more lucrative.  

 Throughout the discussion with all 100respondents, it was found that now they 
are confident to run this activity as their one of the income generation activities 
by own and wants it to expand more in future 
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SOME GLIMPSES OF APICULTURE 
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Detailed Beneficiary List of Apiculture Activity–CCD Scheme 
 

S.No District Block 
Panchya

t 
Village 

Name of Father/ 
Beneficier

y 
Beneficier

y Age of 

Beneficiar
y (As per 
Aadhar) 

Gender(M/
F) 

PVTG cast ( 
Asur/Birhor/Sab

ar etc.) Beneficiery 
Husband 

Name 
Aadhar 

No. 
Mo.No. 

1 Gumla Bishunpur Serka Harup Sabita Brijiya Amrit Brijiya 
80661749353

3 9801553925 24 Female Brijiya 

2 Gumla Bishunpur Serka Harup Sukhmain Devi BaudhaBrijiya 
20993727693

3 6299517090 43 Female Brijiya 

3 Gumla Bishunpur Serka Harup Fulmanti Devi BudheswarBrijiya 
25083945011

4 7970796293 30 Female Brijiya 

4 Gumla Bishunpur Serka Harup Joshpin Devi Ritesh Brijiya 
22214161661

9 6299428644 32 Female Brijiya 

5 Gumla Bishunpur Serka Harup Sanmit Devi SulendraBrijiya 
81463188963

1 9334176406 36 Female Brijiya 

6 Gumla Bishunpur Serka Harup Bartin Devi Puran Brijiya 
95301945625

1 9334671212 49 Female Brijiya 

7 Gumla Bishunpur Serka Harup Magret Brijiya SudhramBrijiya 
41110211104

1 9113778151 53 Female Brijiya 

8 Gumla Bishunpur Serka Harup Gita Brijiya LaldevBrijiya 
51623317850

3 9546617633 29 Female Brijiya 

9 Gumla Bishunpur Serka Harup Shanti Devi FuldeoBrijiya 
21538507837

7 8603163766 33 Female Brijiya 

10 Gumla Bishunpur Serka Harup SurajmaniBrijiya BahuraBrijiya 
59071647400

7 9835027768 28 Female Brijiya 

11 Gumla Bishunpur Serka Harup Renu Devi LaldeoBrijiya 
33364043431

4 9102214628 28 Female Brijiya 

12 Gumla Bishunpur Serka Harup Nimanta Devi DileshwarBrijiya 
79683719891

3 8603168388 30 Female Brijiya 

13 Gumla Bishunpur Serka Harup Anita Devi Kartik Brijiya 
21475990608

1   40 Female Brijiya 

14 Gumla Bishunpur Serka Harup Budhmaniya Devi Ramdeo Brijiya 
20972626377

4   50 Female Brijiya 

15 Gumla Bishunpur Serka Harup Amrita Devi Dashrath Brjiya 
54483573752

9 9334927101 51 Female Brijiya 

16 Gumla Bishunpur Serka Harup FuleshwariBrijiya 
Late- 
BilendarBrijiya 

65371569179
1 9835813624 25 Female Brijiya 

17 Gumla Bishunpur Serka Jalim Chariya Devi Bileshwar Asur 
40248275012

4 9341369802 37 Female Asur 

18 Gumla Bishunpur Serka Jalim Sabina Asur Anil Asur 
96335729784

8 9508298419 21 Female Asur 

19 Gumla Bishunpur Serka Jalim Basanti Asur Sumeshwar Asur 
63062036671

4   34 Female Asur 

20 Gumla Bishunpur Serka Jalim Sahrin Devi Sahendra Asur 
87271855515

9   41 Female Asur 

21 Gumla Bishunpur Serka Jalim Mangi Devi Bihari Asur 
64111521973

8 9122211746 53 Female Asur 

22 Gumla Bishunpur Serka Jalim Jitni Devi Bhawa Asur 
92777212901

6 9693489016 50 Female Asur 

23 Gumla Bishunpur Serka Jalim Dasmi Devi Ropna Asur 
29245312046

2 8434652007 56 Female Asur 

24 Gumla Bishunpur Serka Jalim Butani Devi Sukhana Asur 
35878692994

1 6204619177 53 Female Asur 

25 Gumla Bishunpur Serka Jalim Rani Devi BiknaBrijiya 
79573993121

5   50 Female Brijiya 

26 Gumla Bishunpur Serka Jalim Gidi Devi Ramdeo Asur 
53539304951

6 6009026947 38 Female Asur 

27 Gumla Bishunpur Serka Jalim Silmanti Devi Ramnath Asur 
45858397610

3 6206427364 33 Female Asur 

28 Gumla Bishunpur Serka Jalim Saniyaro Devi Budhnath Asur 
21321561022

3   43 Female Asur 

29 Gumla Bishunpur Serka Jalim Kunti Devi Budheshwarasur 
99650830062

4 9263218130 35 Female Asur 

30 Gumla Bishunpur Serka Jalim Chamin Devi Budhana Asur 
24722144788

6   57 Female Asur 

31 Lohardga Peshrar Tuimu Gamhariya Anima Asur Suresh Asur 
84223661367

4 9043249365 29 Female Asur 

32 Lohardga Peshrar Tuimu Gamhariya Karmi Asur Rajesh Asur  
42611832942

8 7050411141 25 Female Asur 

33 Lohardga Peshrar Tuimu Gamhariya Nehari Asur Raju Asur 
27379786227

2   29 Female Asur 

34 Lohardga Peshrar Tuimu Gamhariya Matin Asur Surendra Asur 
83288996841

9 7759049103 27 Female Asur 

35 Lohardga Peshrar Tuimu Gamhariya Lalita Asur MandeoAsur 
32552894510

0 7368845192 32 Female Asur 

36 Lohardga Peshrar Tuimu Gamhariya Lilmanti Asur Fuldeo Asur 
24679192375

8 8580290051 28 Female Asur 

37 Lohardga Peshrar Tuimu Gamhariya Salmaint Asur Bablu Asur 
39107073101

2 7903447118 39 Female Asur 

38 Lohardga Peshrar Tuimu Gamhariya Parmila Asur Laxman Asur 
48089042360

2 7295857528 29 Female Asur 
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39 Lohardga Peshrar Tuimu Gamhariya Sangeeta Asur Baldeo Asur 
51168267915

6 7488186396 27 Female Asur 

40 Lohardga Peshrar Tuimu Gamhariya Babita Kumari Karma Asur 
88117968035

8   23 Female Asur 

41 Lohardga Peshrar Tuimu Gamhariya Amrita Asur 
Ramkeshwar 
Asur 

83795496205
4 8084869371 29 Female Asur 

42 Lohardga Peshrar Tuimu Gamhariya Brishmuni Devi Ramdayal Asur 
33448900629

9 8235426723 32 Female Asur 

43 Lohardga Peshrar Tuimu Gamhariya Hirmuni Asur Gulab Asur 
69913738790

3 8002973644 34 Female Asur 

44 Lohardga Peshrar Tuimu Gamhariya Geeta Asur Jitram Asur 
45711284748

7   42 Female Asur 

45 Lohardga Peshrar Tuimu Manhepath Birashmuni Devi Shyamlal Asur 
73796742012

3 8292787033 52 Female Asur 

46 Lohardga Peshrar Tuimu Manhepath FulmaniyaAsurain Ramlal Asur 
89370838408

8   40 Female Asur 

47 Lohardga Peshrar Tuimu Manhepath Lalita Devi Budheshwarasur 
66395065079

1 7598830179 28 Female Asur 

48 Lohardga Peshrar Tuimu Manhepath Sukhmaniya Asur Bishwnath Asur 
91735197439

3 7368853395 46 Female Asur 

49 Lohardga Peshrar Tuimu Manhepath Lalita Kumari Vinod Asur 
86564740221

9   25 Female Asur 

50 Lohardga Peshrar Tuimu Manhepath Karma Asur Late- Sahju Asur 
38904536139

6   61 Male Asur 

51 Latehar Barwadih Kuchila Barichatan karmi Devi  
ChitamanParahiy
a 

67465433680
5 7859052341 37 Female Pahariya 

52 Latehar Barwadih Kuchila Barichatan Koushila Devi Sonu Pahariya 
23395922808

5 8102361292 32 Female Pahariya 

53 Latehar Barwadih Kuchila Barichatan Munni Devi  Subedar Korwa 
47175201816

4 9279914154 33 Female Korwa 

54 Latehar Barwadih Kuchila Barichatan Sangita Devi Sukhalalpahariya 
21882842790

3 7012892668 25 Female Pahariya 

55 Latehar Barwadih Kuchila Barichatan Anita Kumari 
SakaldeepPahari
ya 

60186742401
7 92797887190 19 Female Pahariya 

56 Latehar Barwadih Kuchila Barichatan Anita Devi Manoj Pahariya 
52686675821

1 8797309925 33 Female Pahariya 

57 Latehar Barwadih Kuchila Barichatan Sumitri Devi Babulal Pahariya 
80275018092

4 9279383579 46 Female Pahariya 

58 Latehar Barwadih Kuchila Barichatan Karishma Devi Kapil Pahariya 
24768212876

5 7411078929 26 Female Pahariya 

59 Latehar Barwadih Kuchila Barichatan Sabita Devi 
Mandeep 
Pahariya 

49882136505
9 6200569413 23 Female Pahariya 

60 Latehar Barwadih Kuchila Barichatan Rita Devi  Budhan Parahiya 
89393953514

3 9234977899 30 Female Pahariya 

61 Latehar Barwadih Kuchila Barichatan Sukari Kuwar  GejuParahiya 
50862514837

5 9942924011 54 Female Pahariya 

62 Latehar Barwadih Kuchila Barichatan Rupa Devi Suresh Parahiya 
30914501178

7 9341398687 29 Female Pahariya 

63 Latehar Barwadih Kuchila Barichatan Sarita Devi Manish Korwa 
26668540965

2 9341637432 29 Female Korwa 

64 Latehar Barwadih Kuchila Barichatan Manti Devi  Ritu Korwa 
71069749362

3 9693527082 39 Female Korwa 

65 Latehar Barwadih Kuchila Barichatan Suarjmani Kumari  InderdeoKorwa 
70849213106

8 8987881710 22 Female Korwa 

66 Latehar Barwadih Kuchila Barichatan Sunita Devi  
ChiuramanParahi
ya 

66383799252
0 89878817110 23 Female Parahiya 

67 Latehar Barwadih Kuchila Barichatan Binod Parahiya Timan Parahiya 
59935539443

6 62022117296 49 Female Parahiya 

68 Latehar Barwadih Kuchila Barichatan Kunti Devi Avatar Prahiya 
86345500023

5 9234977899 51 Female Parahiya 

69 Latehar Barwadih Kuchila Barichatan 
BasmatiyaMasom
at Bhola Parahiya 

22269624229
0 9508385779 66 Female Parahiya 

70 Latehar Barwadih Kuchila Barichatan Sarita Kumari  
Ramesar 
Parahiya 

62296911464
0 9508385779 24 Female Parahiya 

71 Latehar Barwadih Kuchila Barichatan Kapil Parahiya 
Churaman 
parahiya 

81737673401
7 7411078929 47 Male Parahiya 

72 Latehar Barwadih Kuchila Baridohar SohraiKorwa Biru Korwa 
95077848905

4 7012639590 40 Female Korwa 

73 Latehar Barwadih Kuchila Baridohar Manoj Korwa Mahavir Korwa 
77625127595

7 8921596209 33 Male Korwa 

74 Latehar Barwadih Kuchila Baridohar Bifan Korwa Biru Korwa 
68394664033

4 8434459079 31 Male Korwa 

75 Latehar Garu karwai Cherodih Sundari devi Sunil Brijiya 
56656896677

5 6387592013 36 Female Brijiya 

76 Latehar Garu karwai Cherodih Panto Devi Raju Brijiya 
75526437072

1 7004287102 33 Female Brijiya 

77 Latehar Garu karwai Cherodih Nilam Devi Arun Brijiya 
22511209133

1 7482927184 19 Female Brijiya 

78 Latehar Garu karwai Cherodih Gita Devi  Pradeep Brijiya 
80922089275

4 9114872250 22 Female Brijiya 

79 Latehar Garu karwai Cherodih Melko Devi SukhanBrijiya 
82365596158

3 9508096769 35 Female Brijiya 

80 Latehar Garu karwai Cherodih Nirpi Devi Juman Brijiya 
28285308138

5 9229238696 36 Female Brijiya 

81 Latehar Garu karwai Cherodih Shila Devi Solaman Brijiya 
86944994823

0 9229238696 38 Female Brijiya 
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82 Latehar Garu karwai Cherodih Sunita Devi Anand Brijiya 
83989064914

2 7004287102 33 Female Brijiya 

83 Latehar Garu karwai Cherodih Prabha Devi Shanil Brijiya 
54947009954

8 9304542822 28 Female Brijiya 

84 Latehar Garu karwai Cherodih Sunita Devi Ranjit Brijiya 
52504280985

3 8220456970 26 Female Brijiya 

85 Latehar Garu karwai Cherodih Malin Devi Binod Brijiya 
40099496894

8 9555821387 41 Female Brijiya 

86 Latehar Garu karwai Cherodih Sunita Devi Manish Brijiya 
79792103237

7 9142698941 26 Female Brijiya 

87 Latehar Garu karwai Cherodih Lilawati Devi  Munna Brijiya 
61912241311

9 7320893886 24 Female Brijiya 

88 Latehar Garu karwai Cherodih Khushboo Devi  Arvind Brijiya 
84014032845

4 9229748461 26 Female Brijiya 

89 Latehar Garu karwai Cherodih Binita Devi  Umesh Brijiya 
69774499704

5 9229095732 18 Female Brijiya 

90 Latehar Barwadih 
Chhipadoha

r 
Chhipadoha

r 
KawalpatiyaParhi
n KharidanParahiya 

92054395744
7 9060722747 46 Female Pahariya 

91 Latehar Barwadih 
Chhipadoha

r 
Chhipadoha

r Kamla Devi Ramesh Parahiya 
23316545451

8 7494908031 39 Female Pahariya 

92 Latehar Barwadih 
Chhipadoha

r 
Chhipadoha

r SakuntiParhin 
Mahendra 
Parahiya 

58596332608
4 7494908031 44 Female Pahariya 

93 Latehar Barwadih 
Chhipadoha

r 
Chhipadoha

r Savita Devi Shankar Parahiya 
49151529088

8 8102159144 38 Female Pahariya 

94 Latehar Barwadih 
Chhipadoha

r 
Chhipadoha

r Parmila Parhin Umesh Parahiya 
94582253773

0 9142087282 26 Female Pahariya 

95 Latehar Barwadih 
Chhipadoha

r 
Chhipadoha

r Basanti Devi Dhanraj Parahiya 
66516198594

4   31 Female Pahariya 

96 Latehar Barwadih 
Chhipadoha

r 
Chhipadoha

r Gita Devi  Sunil Parahiya 
62159337057

6 9334030391 25 Female Pahariya 

97 Latehar Barwadih 
Chhipadoha
r Juruhar Babulal Korwa Amrika Korwa 

32924198984
2 9241637092 30 Male Korwa 

98 Latehar Barwadih 
Chhipadoha
r Juruhar 

LaxmaniyaMasom
at Badna Korwa 

53009001265
8 6387974778 52 Female Korwa 

99 Latehar Barwadih 
Chhipadoha
r Juruhar Basmatiya Devi  Dukhan Korwa 

83594272234
2 9845598104 41 Female Korwa 

100 Latehar Barwadih 
Chhipadoha
r Juruhar Sobhagiya Devi  Hulas Korwa 

49880735747
0 8253003198 51 Female Korwa 
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